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UIRF AR
Project Number Project Name  Project Type Planning Area Secondary UIRF ID
9 Planning Area
(P) 440005-101887 UIRF - Wall Street Road or Victorian N/A 1887
Asphalt Intersection Village
Improvement
(P) 440005-101839  UIRF - Third Traffic Calming  Victorian N/A 1839
Avenue Traffic Village
Calming
(P) 440006-102105 UIRF - Victorian Street or Other Victorian N/A 2105
Village Street Trees Village
Trees
(P) 440006-102104 UIRF - Goodale Park Victorian N/A 2104
Park Improvements Village
Improvements
(P) 440005-102108 UIRF - Goodale Sidewalk Victorian N/A 2108
Street Sidewalks Village
(P) 440005-101885 UIRF - Fifth Road Diet Victorian N/A 1885
Avenue Road Diet Village
Victorian Village
(P) 440005-101841 UIRF - Fifth Traffic Calming ~ Victorian N/A 1841
Avenue Traffic Village
Calming
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. A Community

Project Description e A
New asphalt on Wall Street from Lincoln Confirmed
Street to Price.
Install traffic calming devices on Third Confirmed
Avenue.
Plant street trees in the Victorian Village Confirmed
area at locations recommended by the City
Forester.
Development of Master Plan and Confirmed
construction of improvements to Goodale
Park on Goodale Street.
Construct new sidewalk on the south side Confirmed
of Goodale between Park Street and Neil
Avenue.
Fifth Ave from Neil Ave to High Street. Confirmed
Install traffic calming measures on West Confirmed

Fifth Avenue in the Victorian Village
neighborhood (High Street west to the
Olentangy River.
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Project
Stage

Conception

Conception

Completion

Conception

Conception

Conception

Conception

Project
Status

Active

Rejected

Closed

Active

Rejected

Rejected

Rejected

UIRF Community Status Report

Estimated
Project Phase Implementation /
NTP Date

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Community Notes

Pending completion of
construction of multiple
areas.

2/2/17: Project
Abandoned. No viable
options within Victorian
Village limits.

Planted in Autumn 2016

08/01/2018: Park Street
Column Restoration is
complete. 08/10/2017:
Playground work is
complete. Original UIRF
budget $385,000.
Updated budget includes
$150,000 allocated to
playground construction
and $300,000 for future
projects.

12/13/16: Project
abandoned due to
project budget
exceeding community
endorsed budget
estimate. Funds to be
used in alternate project.

Proposal is on-hold
pending expected
guidance from Connect
Columbus. Possible road
diet features include re-
striping, curb extensions,
bike lanes, and on-street
parking.

Proposal is on-hold
pending expected
guidance from Connect
Columbus.

Development
Verification
Date

3/25/2019
4:35PM Jackie
Yeoman

5/9/2018
10:04AM
Patrick Holland

5/9/2018
1:48PM Jackie
Yeoman

5/9/2018
1:48PM Jackie
Yeoman

5/9/2018
1:47PM Jackie
Yeoman

5/9/2018
1:46PM Jackie
Yeoman

6/13/2018
11:04AM
Alexander
Beim



